

## David Cox

---

**From:** Chris McCall [cmccall@villagebhi.org]  
**Sent:** Friday, March 05, 2010 2:10 PM  
**To:** jasayre@bellsouth.net; Art Morris; Gene Douglas; John Fisher; John Pitera  
**Cc:** Calvin Peck; Charles Baldwin, IV; Daralyn Spivey; Gloria Agnew; Jason Kesler; Lori Frye; Stephen Boyett; Ben Liddle; Chip Munna; David Cox; Dawn Reno; Debra Straub; dtalbert@villagebhi.org; Ken Bowling  
**Subject:** Weekly Update...

Mayor & Council,

The following is a weekly update on items of importance for the week ending February 5<sup>th</sup>:

1. Beach Project – ND continues to press forward barring minor delays due to inclement weather. They are currently pumping sand in the vicinity of Station +/-160.00 (Scotch Bonnet) and have been advised that it may take another 7 – 10 days of pumping to complete the job. The terminus of the fill is planned for Station +/- 190 (in the vicinity of Loggerhead Trail) where they will begin to taper off the fill.
2. Groin Replacement Project – ADMC continue work on the groin field having installed groins 16, 1, 2, 3, 4, 5 and currently working on 6.
3. BH Creek Expansion Project – Staff has received the CAMA Major Permit and Corps GP, all permits in hand, CLD working up construction & bid documents. Are requesting 3 bids for the Oakley dock relocation separate of the rest of the project.
4. 2010 Road Paving Project – Received feedback from Limited – they are going to do a small road paving project this spring, Staff has made recommendations for roads to be paved and is working on the design and construction of Sandpiper Trail. Survey crews were on-site this week obtaining data for the engineer.
5. Bald Head Creek Boathouse – Staff has been in contact with the Deputy State Historic Preservation Officer as the structure is listed on the National Register for guidance, will update as we learn more.
6. 2010-2011 Budget Process – Staff has received budget packets and are in the process of forecasting revenue estimates for next fiscal year.
7. Chris to Washington D.C. for ASBPA Conference, meet w/ Akerman & Senterfitt & Marlowe & Company.

Have a good weekend,

*Chris McCall*

Assistant Village Manager & Development Services Director

P.O. Box 3009

Bald Head Island, NC 28461

Phone: (910) 457-9700 Fax: (910) 457-6206

e-mail: [cmccall@villagebhi.org](mailto:cmccall@villagebhi.org)

Website: [www.villagebhi.org](http://www.villagebhi.org)