

David Cox

From: Chris McCall [cmccall@villagebhi.org]
Sent: Friday, October 02, 2009 3:57 PM
To: John Fisher; 'Andy Sayre'; 'Art Morris'; 'Gene Douglas'; John Pitera; 'Larry Lammert'
Cc: Calvin Peck; Charles Baldwin, IV; Daralyn Spivey; Gloria Agnew; Jason Kesler; Lori Frye; Stephen Boyett; Ben Liddle; Chip Munna; David Cox; Dawn Reno; Debra Straub; dtalbert@villagebhi.org; Ken Bowling
Subject: Weekly Update Status Report...

Mayor & Council,

FYI – Weekly Update:

1. Held preconstruction meeting w/ Norfolk Dredge and other key entities on the island Thursday morning. Norfolk is prepared to mobilize starting 15 OCT, may start to see the arrival of pipe & equipment between 18 – 20 OCT. Dredging activities will start at the south beach just west of the point at the house “Wynding Down” and work back toward the channel filling the beach. Next, sand will be placed on west beach and then they will go back and complete south beach from Wynding Down to the project limits at the eastern end of south beach (around Loggerhead Trail/Access #35).
2. Erik Olsen met with the Shoreline Preservation Group of the Brain Sail Committee after the pre-con meeting to answer their questions.
3. USACOE demand letter still circulating and being wordsmithed, Final draft should be ready for council review early next week.
4. Copy of WWTP re-rate study by Mckim & Creed will be discussed at council meeting.

Have a good weekend,

Chris McCall

Assistant Village Manager & Development Services Director

P.O. Box 3009

Bald Head Island, NC 28461

Phone: (910) 457-9700 Fax: (910) 457-6206

e-mail: cmccall@villagebhi.org

Website: www.villagebhi.org