

David Cox

From: Chris McCall [cmccall@villagebhi.org]
Sent: Friday, February 12, 2010 4:20 PM
To: jasayre@bellsouth.net; Art Morris; Gene Douglas; John Fisher; John Pitera
Cc: Calvin Peck; Charles Baldwin, IV; Daralyn Spivey; Gloria Agnew; Jason Kesler; Lori Frye; Stephen Boyett; Ben Liddle; Chip Munna; David Cox; Dawn Reno; Debra Straub; dtalbert@villagebhi.org; Ken Bowling
Subject: Weekly Update...

Mayor & Council,

The following is a weekly update of items of importance for the week ending February 12th:

1. Beach Project – After another weather delay, ND was back out at the borrow site Thursday evening reconnecting to the sub-line. Pumping resumed at about 2100 hrs. and they are currently in the location of Station +/- 113.00 (Sandspur Trail).
2. Groin Replacement Project – AMDC is progressing, new 16, 1, and 2 have been installed, currently removing the existing groin #3.
3. Skeletal Remains on Golf Course – Several interviews conducted, Officials w/ NC Office of Archeology on island Friday to conduct further study of the excavation site and retrieve remains for detailed analysis. At this time, NC Office of archeologists conducted site visit, a third set of skeletal remains was identified and recovered. State officials will be following up with the Village and BHI Club early next week on future course of action, will provide update at that time. Archeologists preliminary findings suggest remnants of civil war era persons.
4. Stormwater/Hurricane Floodwater Management Plan (HFMP) – Village, Club, and BHIC staff had initial meeting to discuss development of agreed protocols for use of all stormwater management infrastructure on island for preemptive & reactionary situations. Entities will continue to work once final data from the aquifer study is received to incorporate in methodology and protocol development.
5. BH Creek Access Expansion Project – DWQ Stormwater permit received – expecting DCM CAMA Major permit any day, once received will have all permits in hand.
6. BH Creek Dredging Project Permitting Status – Erik & Christian will provide recommendation and course of action for revising EA. Feedback from resource agencies reflect the need to identify shore protection as primary purpose w/ navigation as ancillary benefit – will discuss at worksession next week.
7. WWTP analyzers (Ken's monitoring system) have been installed and are operational, software upgrade to system should be complete by early next week, letter to state requesting reduced oversight has been prepared. Will update on request/approval to/from State once we hear back.
8. Staff and BHIC continue to work on the Japanese Black Pines along East Beach Drive and identified dead ones adjacent to Access #42. Will be conducting soil analysis working w/ NC Cooperative Extension Agent Al Hight w/ BC office. Property owner Charlie Young has been notified of dead trees (technically on his property) for removal. Will advise property owners once we find conclusion of soil analysis – may need to take preventive measures if nematodes (microscopic parasitic) are present.
9. Sandpiper Trail Road Improvement – CLD engineer was onsite this week to look at existing conditions, will be preparing cost estimate and scope of work including design, permitting, and construction for Council review.

10. Winter Weather Advisory – officials have predicted a possible 3 -5 inches accumulation throughout the evening with temperatures not getting too warm for Saturday. Black ice for Saturday evening expected.

We have a pretty busy week next week w/ various meetings, the following is a summary:

Monday 15th – Shoreline Protection Committee Meeting – 0900 @ BH Association Meeting Room
Department Head Meeting – 1330 @ Village Hall – Council Meeting Agenda Review

Tuesday 16th – BHI Limited Rate Case Informational Meeting – 0930 @ BHI Limited Administration Building Meeting Room (Limited Staff & Village Council)

Wednesday 17th – CRC Meeting – 1000 @ New Hanover Government Center – Presentation & Public Hearing on Terminal Groins – John Fisher/BH Assoc. Representation – Anne Boozell/Village

NCBIWA Board of Directors Meeting – in conjunction w/ CRC Meeting – Chris attend

Thursday 18th – BBC Meeting on BHI – Schedule as follows:

1000 – Participants taking ferry

1030 – 1115 – Tour island – show groin install & sand pumping

1130 – 1215 – Meeting @ BH Association Center meeting room

1230 – Participants on ferry to mainland

Friday 19th – Village Worksession – 0930 @ BH Association Center

Village Council Meeting – 1500 @ BH Association Center

Chris McCall

Assistant Village Manager & Development Services Director

P.O. Box 3009

Bald Head Island, NC 28461

Phone: (910) 457-9700 Fax: (910) 457-6206

e-mail: cmccall@villagebhi.org

Website: www.villagebhi.org