



# The Village of Bald Head Island

## MEMORANDUM

**Date:** February 6, 2009

**To:** Mayor and Council

**From:** Chris McCall, Assistant Village Manager/Development Services Director

**Cc:** Calvin Peck, Village Manager  
Department Heads

**Re:** Weekly Status for 2 – 6 FEB 2009

---

**Deer Culling Program** – Deer cull completed.

**Municipal Service Districts** – Council approved the formation of two Municipal Service Districts (MSD's) for the purpose of assessing beach front property owners and property owners behind beachfront to the dune ridge an additional assessment to pay for the proposed integrated shoreline project.

**Hurricane Floodwater Management Plan (HFMP) Phase III – Edward Teach Wynd Improvements** – Coastal Land Design has completed the floodwater study for the low lying areas along Edward Teach Wynd and secondary roads off of Edward Teach Wynd (approx. 20 acres). Staff will work with CLD to present findings at upcoming worksession as well as updating Council on overall progress of the HFMP plan to date.

**Damaged Groin Material Removed** – Public Works staff has been working during low tides to cut and remove the damaged sections of groin material left behind from the repairs.

**The BHI Villas** - The Village has received a formal letter of request from the POA President to request the right-of-ways be dedicated to the Village. Staff will conduct an initial assessment in the near future to assess the existing roads.

**Status of On-Going Major Projects** – See attached spreadsheet...